Wasco Union Elementary School District
LCAP Timeline
Review of 2014-2015 and Planning from 2015 to 2019

July 2014:
- Implementation of LCAP begins at the open of the fiscal year
- District monitoring of LCAP begins

August 2014:
- District identifies strengths as well as areas of unanticipated needs and/or concerns through administrative discussions focusing on implementation.

September 2014:
- 2015-2019 Planning meetings begin
- Quarter One LCAP/LEA Monitoring Team meets and to report progress

October 2014:
- LCAP Quarter one presentation to the Board of Trustees
- Quarter One LCAP/LEAP Report is presented to the Board of Trustees

November 2014:
- LEA Plan draft is submitted to the Board of Trustees
- Stakeholder meetings planned for 2015

December 2014:
- LCAP Progress report and Suggestions requested during DAC/DELAC monthly meeting
- Quarter two presentation to the Board of Trustees
- Quarter Two LEAP Report is presented to the Board of Trustees
- Quarter Two LCAP/LEA Monitoring Team meets and to report progress
- School marquees advertise LCAP parent meeting dates and times for each site

January 2015:
- Stakeholder Meetings and Surveys
  - Elementary School Teachers - January 7, 2015
  - Middle School Parents - January 14, 2015
  - Teacher Bargaining Unit - TBA
  - Classified Bargaining Unit - TBA
  - Student Surveys Completed at School
  - Parent Home Surveys Sent Home
  - Administrator Meeting – January 15, 2015
  - School Site Council and English Language Advisory Committee Meeting Input
  - DELAC/ELAC to Present Ideas to Superintendent
February 2015:
- Data and Written Feedback is analyzed and presented to the Superintendent
- LCAP Draft is prepared

March 2015:
- Draft LCAP is presented to the board of Trustees for first read
- Key components of the LCAP are presented during meeting of The Board of Trustees
- Board Conducts Study Session
- Quarter Three LCAP/LEAP Report is presented to the Board of Trustees

April 2015
- Present Draft LCAP to Kern County Superintendent for Preliminary Review
- LCAP changes or modifications from the draft version are reviewed in open session
- LCAP is presented to the Board of Trustees for Final Approval in Open Session

May 2015
- Planning and purchasing begins based upon 2015-2016 LCAP Goals
- Ongoing monitoring plan begins

June 2015
- Quarter Four LCAP/LEAP Report is presented to the Board of Trustees